
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:06 PM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 252 Date: 19-Jan-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 498

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 109 meters , & work on
splice 2 . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the facades at 109 meters .
Crews had to snug , mark for 1/2 turn , & pretension the bolts inside the tower shaft , snug the self lock
bolts , & install the remaining corner brackets . Crews started at 7:00 AM.

In addition to that , Obra had to adjust the rubber seal on the cross bracing pins & install new
stainless steel washers .

Barry , Carlos , & Michael had to work on the vertical stiffeners in the South tower , splice 2 . Crews
had to pretension the remaining 150 bolts on lift 3 side . They had to use the Enerpac hydraulic machine .
They started at 10:30 AM. Crews were done at 3:10 PM.

The Favco tower crane was not operable . Carlos , Anthony , Jacob , Jaime , & Kevin had to work on
the preparation for bolting splice 1 . They had to bring the bolts to the site & set them according to their
locations . They started at 7:15 AM.

In addition to that , crews had to prepare the bolts for the tower crane . They had to clean & lubricate
the bolts .

Anthony , Jaime & Kevin had to work with METS paint inspector on splice 3 . Crews had to open 2
plates in each of the towers in order for the inspector to take paint thickness measurements . Crews were
done at 1:00 PM. .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 252 Date: 19-Jan-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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